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April 3, 2000

Mr. Kevin Adler, Remedial Project Coordinator

U.5s. Environmental Protection Agency, Region 5

Office cf Superfund, Remedial & Enforcement Response Branch
77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Subject: Granville Solvents Site Removal Action
Schedule of Pilot Test Activities

Dear Mr. Adler:
A tentative schedule regarding the pilot test activities for the pneumatic fracturing-enhanced SVE at

the Granville Solvents Site is provided below. Please note that certain events outside of our control,
such as inclement weather, may affect the schedule.

March 15 Notice to the GSS PRP Group of approval of the Action Memorandum received
April 15 Submittal of the Pilot Test Plan to the EPA
Junz 15 Complete the Pilot Test

August 15 Submittal of the Pilot Test Report to the EPA

We intend to provide a more specific schedule of field activities in the Pilot Test Plan that shall be
sent by April 15, 2000. For your reference, we have attached the pertinent page from the
Engineering Evaluation/Cost Analysis that includes the general Removal Action schedule.

If vou have questions regarding this submittal, please contact Michael Raimonde or me at
(614) 890-5501.

Respectfully,

METCALF & EDDY OF OHIO, INC.

Gerald K. Myers %‘
Vice President, Project”Coordinator

cc: B. Pfefferle, Chairman - GSS PRP Group

M. Raimonde, M&E
Met:alf & Eddy an aff 1ate of
2800 Corporate Exchange Drive, Suite 250

Columbus, OH 432231 . ¢
Tel: 1.4 89013501 =ax: 614 890 7421 VWENDI




Attachment

Removal Action Schedule

from the
Engineering Evaluation/Cost Analysis
for the
Treatment of Impacted Soils
at the

Granville Solvents Site

Dated August, 1999




¢ Treat impacted soils to the extent necessary to assure that the levels of those contaminants for

which Soil Treatment Goals are listed in Table 3-1 do not exceed MCLs in groundwater beyond

EW1.

. Revise and continue to monitor performance of the groundwater extraction and treatment system

and soil treatment system to confirm attainment of removal action objectives."

DETERMINATION OF REMOVAL ACTION SCHEDULE

(V)
.
n

The proposed schedule for the removal action is presented on the following table!.

Number of Calendar Days |
Activity Following Completion of
Previous Activity
1. Submuir final proposed EE/CA to EPA 0
2 EPA publishes notice ot EE/CA and commences public NA
comurent period
E) EPA holds public meeung to receive oral and written N/A
comuments
4. EPA issues written responses to all signiticant comments N/A
and a final determination on selected alternative. EPA
provides notice to the PRP Group
5. The PRP Group submits a draft Pilot Test 30
6. The PRP Group conducts a Pilot Test of the selected 60
removal action
7 The PRP Group submits a Pilot Test Report to EPA 60
8. The PRP Group submuits a draft design and construction 60
document that shall include proposed studies, construction
specifications, revised groundwater extraction and
treatment system operating parameters, revised soil and
groundwater  monitoring/sampling  programs, and
schedules.
3. EPA :ssues comments to the PRP Group on draft design N/A
document
{"TC The PRP Group submits a revised design document 60
l 1., EPA approves acceptable revised design document and N/A
; provides notice to the PRP Group
{177 Tae PRP Group commences implementation of the removal To be determined
| activities in accordance with the approved plan

' Subject to weather, equipment availability, and other force majeure events.
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